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The purpose of this modification is to incorporate the requirements of Project Change Proposal
(PCP) B81865 entitled “EAGLE Next Generation Launch Monitoring System.” Pursuant to the
provisions of Clause B.2, Estimated Cost for Facilities, Space Flight, Control and Data
Communications, this modification adjusts the Negotiated Cost and Contract Value as set forth
herein. This modification also updates Attachment J-2 to include reference to PCP B81865.

Section B. Clause B.2, Estimated Cost for Facilities, Paragraph (a) Space Flight, Control and
Data Communications (SFC&DC), is hereby revised to increase the Negotiated Cost and
increase Contract Value by $285,224 as a result of negotiation of PCP B81865. The new totals
for Negotiated Cost and Contract Value for this paragraph are shown on the attached B-1 page.

Section J, Attachment J-2 Contractor Acquifed Property, is hereby revised to add B81865 as
authorized by Modification No.052 and the NASA Co Authorization date for SA 050 of 3/31/06.

The following pages of the contract are revised/added as appended, and made an inseparable
part hereof.

Revised Pages Added Page
B-1, B-1-a, J-2-1 J-2-2

This modification consists in its entirety of Standard Form 30, page 2, and the
revised/added pages listed in paragraph IV above.

In consideration of the modification agreed to herein as partial (NNM04AAO2F portion only)
equitable adjustment of all claims arising out of or attributable to the issuance of the change(s)
and/or contractor proposals) listed below, the contractor hereby releases the Government from
any and all liability under this contract for further equitable adjustments attributable to such facts
or circumstances giving rise to said contract change(s) and/or contractor proposal(s) and/or for
such additional obligation as may be required by this modification.

Contract Change Identification Contract Proposal Number
CCBD ET3-00-9978, Dated 8/12/05 PCP B81865 (05M0O-0680)

Supplemental Agreement No. 052 PCIN 071376, dated 6/30/05, and updates.
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SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1  BRIEF DESCRIPTION OF WORK

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise
do all things necessary to, or incident to, performing and providing the following items of work:

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract by
providing Government furnished property and the acquisition of other property for use as needed as
further described in Attachment J-1.

(End of clause)

B.2 ESTIMATED COST FOR FACILITIES

The total estimated cost for complete performance of this contract for each category is stated
below. This is a cost reimbursable contract only and therefore the Government shall not pay the
Contractor a fee for performing this contract.

(a) Space Flight, Control and Data Communications (SFC&DC)

Provisional Cost Negotiated Cost Contract Value
Previous $ -0- $ 70,680,295 $ 70,680,295
This Mod $ -0- $ 285,224 $ 285.224
Total $ -0- $ 70,965,519 $ 70,965,519

(b) Construction of Facilities (CoF)

Negotiated Cost Contract Value
Previous $ 17,764,264 $ 17,764,264
This Mod $ -0- $ -0-
Total $ 17,764,264 $ 17,764,264

(c) Construction of Facilities (CoF) Environmental Studies

Negotiated Cost Contract Value
Previous $ -0- $ -0-
This Mod $ -0- $ -0-
Total $ -0- $ -0-

B-1



(d) Hurricane Katrina Recovery

Provisional Estimated Cost Negotiated Cost
Previous $ 1,564,987 $ 935,013

This Mod $ -0- $ -0-
Total $ 1,564,987 $ 935,013
Recapitulation of Total Contract Value $ 91,229,783

B-1-a.

Contract NNMO4AAO2F
Modification No. 052

Contract Value

$
$
$

2,500,000
-0-
2,500,000
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ATTACHMENT J-2 CONTRACTOR ACQUIRED PROPERTY

ITEM # /QUARTERLY REPORT /LETTER SUPPLEMENTAL ,
# REFERENCE AGREEMENT # PCP # NASA CO AUTHORIZATION DATE

A7638 002 B90409 12/12/03
4TH Q 2003/ 03MI-1157 12/17/03
4T Q 2003/ 03MI-1169 12/22/03
15T Q 2004/ 04MI-0247 04/05/04
OFF CYCLE/ 04MI-0297 04/26/04
OFF CYCLE/ 04MI-0363 05/19/04
lOFF CYCLE/ 04MI-0410 06/08/04
D™ (3 2004/ 04MI-0512 07/07/04
IA7760 (GUSMER PUMPS) 016 B81807A 08/25/04
OFF CYCLE/ 04MI-0582 08/4/04
OFF CYCLE/ 04MI-0665 8/31/04
RETURN TO FLIGHT BO0417
REQUIREMENTS 021 11/5/04
FY05 AND MULTI-YEAR
[CONTRACTOR ACQUIRED PROPERTY AND
REHABILITATION OF PLANT EQUIPMENT 025 B90418 1/22/05
SECURITY REQUIREMENTS AT MICHOUD
IASSEMBLY FACILITY (MAF) — PHASE IT B81717G
UPGRADES 028 2/15/05
'TPS MOCKUP AND SPRAY FACILITY — DESIGN
AND SITE INVESTIGATION FOR ‘
INSTALLATION OF PLANT EQUIPMENT 036 B81838C 05/31/05
R0 ) 2004/04MI-0734 09/27/04
K™ Q 2004/05MI-0073 12/23/04
15T Q 2005/05MI-0455 05/12/05
IMPLEMENT MICHOUD
[ASSEMBLY FACILITY (MAF)
SECURITY IMPROVEMENTS 037 B81850A 07/14/05
05MI-0525 — OFF-CYCLE REQUEST FOR
ADDITIONAL FY05 CAP FOR ET PROGRAM 041 B90424 06/07/05 (OFF-CYCLE)
05MI-0560 — OFF-CYCLE REQUEST FOR
ADDITIONAL FY05 CAP FOR PROGRAM B90424
MANAGER (PM) MITIGATION ACTIVITIES 041 06/16/05 (OFF-CYCLE)
NP (3 2005/05MI-0773 9/12/05
3R>  2005/06MI-0043 01/11/06
FY06 CONTRACTOR ACQUIRED PROPERTY

REHABILITATION OF PLANT EQUIPMENT 050 B90426 03/31/06

J-2-1
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ATTACHMENT J-2 CONTRACTOR ACQUIRED PROPERTY

CONTINUED
ITEM #/QUARTERLY REPORT /LETTER SUPPLEMENTAL
# REFERENCE AGREEMENT # PCP#

NASA CO AUTHORIZATION DATE

[EAGLE NEXT GENERATION LAUNCH
MONITORING SYSTEM

052

B81865

J-2-2




	
	
	
	
	
	
	


